SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:06 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 081 Const Calendar Day: 609 Date: 10-May-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  07:30 PM Break: 00:30 Over Time: 03:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 17-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Activities
From 07:00 until 08:30, | inspected the bolting at Splice #3. They were tensioning bolts in the South and .
West shafts, and installing bolts in the North shaft. After this, these operations were covered by Ae Tern
and Sanny Khow. See their diaries for a list of labor and additional details.
| witnessed torque verification testing at the followng locations:
- West shaft exterior, the upper half of Skin A hit from the head
- West shaft exterior, the upper half of Skin B hit from the head
- West shaft exterior, the upper half of Skin C hit from the head
- West shaft exterior, the upper half of Skin D hit from the head
- West shaft exterior, the upper half of Skin E hit from the head
All bolts tested achieved the minimum torque.
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Electroslag welding (ESW) mock-up:
The full height ESW mock-up was welded today (see attached photos).
- Start time: 13:12
- End time: 18:24
- Travel time 5 hours, 12 minutes
- No issues noticed
- They added 4 layers of refractory tape under one side of a shoe from elevation 8.2m to 8.5m to see how
it may impact parameters. There appeared to be no impact to parameters, and they did not even need to
increase the flux rate.
- UT is scheduled for Wednesday
- RT is scheduled for Wednesday evening
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEREMY DOLMAN 8.00 3.00 0.00 11.00 D
Ironworker APP JEFFERY SOUZA 8.00 3.00 0.00 11.00 D
Ironworker JNM RICHARD GARCIA 8.00 3.00 0.00 11.00 D
Ironworker FOR RORY HOGAN 8.00 3.00 0.00 11.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wright, Doug Diary #: 081 Date: 10-May-2011 Tuesday
Ironworker INM MICHAEL JIMENEZ 800 000 000 800 ]
Ironworker FOR HUA QIANG HUANG 800 000 000 800 ]
Ironworker FOR JAMES ZHEN 800 000 000 800 []
Ironworker INM WAIKIT LAI 800 200 000 10.00 []
Ironworker INM XIAO JIAN WAN 800 200 000 10.00 []
Ironworker APP TODD JACKSON 800 200 000 10.00 []
Ironworker INM ERIC SPARKS 800 200 000 10.00 []
Ironworker INM SALVADOR SANDOVAL 800 200 000 10.00 []
Attachment
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